Attachment 1

2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 7
The California Department of Transportation
Promises to Deliver
PLANNED DELIVERY DATES
2 ) Construction Right of PE Project P.léns‘. Right of
Py < 5 3 Program Capital Value Way | Support Project Description Approval & Spemfpauons Wa Reaq yto Award SHOP.P SHOPP Outputs Comments
o J P! y p
[72] [} 8 c (1000's) Value Value Environmental |and Estimates Certification List Quantity
(1000's) | (1000's) Document to DOE
FIRST QUARTER - July 1, 2017 to September 30, 2017
PAVEMENT PRESERVATION &
SHOPP G13 NON AMERICANS WITH DISABILITIES
30740 | LA | 138 LONG LEAD $9,608 $100 $1,424 |ACT(ADA) CURB RAMP 10/21/15 06/23/17 07/06/17 08/01/17 01/17/18 16 Lane Miles
STORM DAMAGE REPAIR AND
32610 | LA | 047 | SHOPP MAJOR $1,200 $0 $569 |RESTORE SLOPE STABILITY 02/01/17 05/26/17 07/11/17 08/08/17 12/01/17 1 Location(s)
SECOND QUARTER - October 1, 2017 to December 31, 2017
30130 | LA [ 005 | SHOPP MAJOR $14,890 $10 $3,000 |PAVEMENT REHABILITATION 06/22/14 09/13/17 08/03/17 11/06/17 07/02/18 4 Lane Miles
29930 [ LA [ o001 | SHOPP MAJOR $4,405 $23 $2,230 |REPLACE RAISED MEDIAN ISLAND 03/14/17 09/18/17 12/12/17 12/12/17 04/23/18 7 Collisions Reduced
30340 | VEN [ 033 | SHOPP MAJOR $12,309 $20 $1,250 |SLAB REPLACEMENT AND CP & OL AC 07/20/15 10/05/17 10/27/17 12/20/17 07/19/18 246  |Lane Miles
30150 [ LA [ 010 [P G13 NONLONG $25,120 $168 $7,662 |PAVEMENT PRESERVATION 04/21/16 07/20/17 11717 12/22/17 07/30/18 160 Lane Miles
THIRD QUARTER - January 1, 2018 to March 31, 2018
Acres
31330 | VEN | 023 | SHOPP MAJOR $1,750 $37 $855 [STORMWATER MITIGATION 05/19/17 10/25/17 12/28/17 01/12/18 07/31/18 1 Treated/Pollutant
PLACE HIGH FRICTION SURFACE
31700 | LA | 014 | SHOPP MAJOR $695 $0 $205 |[TREATMENT 08/21/17 10/16/17 11/22/17 01/12/18 02/20/18 37 Collisions Reduced
31840 | LA | 005 | SHOPP MAJOR $3,150 $31 $1,665 [HIGH FRICTION & UPGRADE LIGHTING 03/13/17 10/20/17 12/22/17 01/24/18 08/07/18 43 Collisions Reduced
33020 | LA | 001 | SHOPP MAJOR $525 $126 $730 [MODIFY SIGNALS 06/30/16 11/28/17 12/20/17 02/21/18 08/15/18 32 Collisions Reduced
CONSTRUCT SOUTHERN REGIONAL
32570 | LA | 005 | SHOPP MAJOR $23,400 $0 $9,890 |EQUIPMENT REPAIR SHOP 08/21/17 08/31/17 01/31/18 02/28/18 12/20/18 1 Structure(s)
29690 | LA | 210 | SHOPP MAJOR $2,504 $0 $773 |[ROADSIDE SAFETY INPROVEMENTS 05/31/17 12/15/17 02/15/18 03/01/18 07/09/18 31 Location(s)
29540 | VEN | 101 | SHOPP MAJOR $1,931 $0 $1,456 |ROADSIDE SAFETY IMPROVEMENTS 06/28/16 02/22/18 01/08/18 03/02/18 07/10/18 25 Location(s)
30570 | LA | 110 | SHOPP MAJOR $5,631 $133 $1,950 [BRIDGE PAINT 06/23/14 11717 02/08/18 03/15/18 12/13/18 2 Bridge(s)
PAVEMENT MAINTENANCE; COLD
PLANE & ASPHALT CONCRETE
30350 | VEN | 023 | SHOPP MAJOR $3,646 $20 $514 |OVERLAY 06/29/17 01/05/18 03/06/18 03/15/18 10/15/18 123 [Lane Miles
100% MEASURE SAFETY IMPROVEMENTS: INSTALL
FUNDED BARRIER MARKERS,SIGNS AND
31470 | LA | 110 | REIMBURSED $670 $0 $666 |FLASHING BEACONS 03/31/17 02/02/18 02/28/18 03/28/18 07/31/18 0 0
Since project will be amended
into 2016 SHOPP at June CTC
meeting, need to start work
REPAIR AND REHABILITATE immediately otherwise delivery
Y [ 34040 | LA | VAR | SHOPP MAJOR $20,031 $173 $2,980 [DETECTION ELEMENTS 04/21/17 02/28/18 03/30/18 03/30/18 10/30/18 356 Field Elements will be at risk.
Since project will be amended
into 2016 SHOPP at June CTC
meeting, need to start work
REPAIR AND REHABILITATE immediately otherwise delivery
Y [ 34050 | LA | VAR | SHOPP MAJOR $14,830 $54 $2,313 |DETECTION ELEMENTS 04/21/17 02/28/18 03/30/18 03/30/18 10/30/18 255 Field Elements will be at risk.
Since project will be amended
into 2016 SHOPP at June CTC
meeting, need to start work
LA/ REPAIR AND REHABILITATE immediately otherwise delivery
Y | 34060 | VEN | VAR | SHOPP MAJOR $19,154 $750 $3,247 |DETECTION ELEMENTS 04/21/17 02/28/18 03/30/18 03/30/18 10/30/18 333 Field Elements will be at risk.
29630 | LA | 405 | SHOPP MAJOR $2,130 $0 $1,675 |[ROADWAY SAFETY IMPROVEMENT 03/21/17 02/06/18 02/09/18 03/30/18 08/28/18 44 Location(s)
29610 | LA | 405 | SHOPP MAJOR $2,165 $0 $1,630 [ROADWAY SAFETY IMPROVEMENT 02/03/17 01/30/18 01/18/18 03/30/18 07/24/18 105 Location(s)
30330 | VEN | 001 | SHOPP MAJOR $4,675 $50 $396 [PAVEMENT REHABILITATION 02/10/17 02/02/18 11/15/17 03/30/18 08/02/18 141 Lane Miles
SHOPP G13 NON MAJOR PAVEMENT REHABILITATION &
30110 | LA | 060 LONG LEAD $75,000 $165 $8,944 [SAFETY IMPROVEMENTS 08/31/15 05/07/18 02/02/18 03/30/18 09/19/18 80 Lane Miles

PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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INSTALL NEW TRAFFIC AND AUDIBLE
PEDESTRIAN SIGNALS, AND ENHANCE
33170 | LA | 001 | SHOPP MAJOR $515 $185 $942  [LIGHTING 06/30/16 12/01/17 01/31/18 03/30/18 09/30/18 13 Collisions Reduced
29510 | LA | 005 | SHOPP MAJOR $2,053 $0 $1,616 |ROADSIDE SAFETY IMPROVEMENTS 03/29/17 12/07/17 02/01/18 03/30/18 08/07/18 33 Location(s)
Acres
31230 | LA | 014 | SHOPP MAJOR $14,459 $60 $3,366 |STORM WATER MITIGATION 10/11/16 11/22/17 02/15/18 03/30/18 10/15/18 55.6  |Treated/Pollutant
STORM WATER QUALITY Acres
31250 | LA | 005 | SHOPP MAJOR $11,025 $18 $3,445 |MANAGEMENT 01/13/17 01/26/18 02/23/18 03/30/18 07/24/18 62 Treated/Pollutant
Acres
31220 | VEN | 126 | SHOPP MAJOR $3,100 $51 $1,086 |INSTALLATON OF 21 BMP DEVICES 05/31/17 09/29/17 02/15/18 03/30/18 11/15/18 40.1 Treated/Pollutant
STORM WATER QUALITY Acres
31260 | LA | 005 | SHOPP MAJOR $8,940 $68 $3,548 |MANAGEMENT 03/16/17 02/01/18 02/28/18 03/30/18 07/23/18 55.4  |Treated/Pollutant
Acres
31280 | LA | 014 | SHOPP MAJOR $8,710 $34 $2,925 |STORM WATER MITIGATION 09/30/16 11/22/17 02/15/18 03/30/18 10/15/18 222 |Treated/Pollutant
FOURTH QUARTER - April 1, 2018 to June 30, 2018
If the utility relocation plans do
not conform to the R/'W
requirements needed for the
utility relocations, the current
27510 | LA | o001 SHOPP $6,100 $1,825 | $2,803 Coﬁggﬁif SHOULDERS & UPGRADE 06/15/15 06/01/18 06/15/18 06/29/18 04/01/19 11 Collisions Reduced ~|delivery schedule will not
GU S accommodate for restarting a
new R/W acquisition and
condemnation process, as well
as securing the Coastal
Commission permit.

PE Preliminary Engineering (PAED+RWCert+PSE)
VAR |Various
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